Sampson County CTP
Satus Report

April — June, 2016

Study Contacts

o TPB Project Engineer:
0 Suzette Morales; (919) 707-094Mmorales@ncdot.gov

o RPO: Mike Rutan; (910) 323-4191 x3frutan@mccog.org

o Division 3: Lin Reynolds, District 2 Engineer; (910) 592-61édeynolds@ncdot.gov

o Local: Mary Rose, Clinton-Sampson Planning Director; (2894904 x3018;
mmr@cityofclintonnc.us

Study Schedule

Start of Study Letter.........oooveeviiiiiii e e e Complete (April 2012)

First CTP MeetiNg......uiiiiiiiiiiiii et Complete (April/Obery 2012)

Develop CTP ViISION ....oiiiiiiiiiiiieeee e Completed (September 2013)

ColleCt/FOrecast SE..........ooviiiiiiiiiiieeeeeeie et Completed (April &nkr12014)

Develop Analysis TOOI.........coooiiiiiiiiiiiieeeeee e Complete (December 2014)

Deficiency ANalySIS ........coooieviiiiiiiie e Complete (March 2015)

Develop Draft CTP ...t Complete (August 2015)

Draft CTP t0 LOCaIS ......uviiiiiiiieei e Complete (Septent@ts)

Local ADOPLION(S) ..uevevenieieiiieeeiie et e e Complete (November 2015)

NCDOT AdOPLION ....uiiiiieeiiieeeei et Complete (April 2016)

CTP Maps Distributed...........coooveuiiiiiiiiiiemeeeee e Complete (June 2016)

DOCUMENTALION ......uniiiiiii e e Complete (June 2016)

StUAY ClOSEOUL.......eeiiiiieiiiie e In Progress

Recent Activities
o 4/7/2016 — Anticipated NCDOT BOT adoption of the Sampson oOhP
o 6/28/16 — External Review of Draft CTP Report

Upcoming Activities
o Report Distribution and Study Closeout




